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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations Center - Weapon System (AOC-WS)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 95.908 101.587 93.102 0.000 93.102 91.488 91.998 93.404 94.891 Continuing Continuing
674372: Space C2 Operations 23.733 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 32.611
675117: Integration Development 56.192 84.826 74.720 0.000 74.720 73.877 74.423 75.605 76.789 Continuing Continuing
675218: Applications Development 4.130 9.337 10.980 0.000 10.980 10.100 9.968 10.076 10.263 Continuing Continuing
675220: Unit Level 6.577 7.424 7.402 0.000 7.402 7.511 7.607 7.723 7.839 Continuing Continuing
675242: Command and Control
Air Replanning and Monitoring
(C2ARM)

5.276 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 7.532

Note
In FY 2010, Project 674372, Space C2 Operations efforts transferred to PE 0305614F, JSpOC Mission Systems (JMS).
In FY 2010, Project 675242, Command and Control Air Replanning and Monitoring (C2ARM) efforts transferred to Project 675218, Applications Development, to better
align C2 capability development projects and programs.

A. Mission Description and Budget Item Justification
The Air and Space Operations Center Weapon System (AOC WS) program element provides development of Command and Control (C2) capabilities across the entire
spectrum of air and space operations from the strategic to the tactical level.  In FY 2011, there are three funded projects within the AOC WS program element.

Integration Development supports the Air and Space Operations Center Weapon System (AOC WS), AN/USQ-163 Falconer, the senior element of the Theater
Air Control System (TACS).  AOC WS is the weapon system the Commander, Air Force Forces (COMAFFOR) provides the Combined/Joint Force Air Component
Commander (C/JFACC) for planning, executing and assessing theater-wide air and space operations.

Applications Development provides worldwide operational capabilities which include core air battle planning, management, execution and personnel recovery for Air
Force C2 in support of DoD, Coalition Partners, and other government agencies.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations Center - Weapon System (AOC-WS)

Unit Level (UL) supports two primary mission areas: UL Operations software systems provide both the scheduling and mission preparation activities at the wing and
squadron level and the capabilities to report and track the success of each mission and influence decisions on future Air Battle Planning to refine future missions. UL
Intel capabilities ensure detailed threat, target and imagery information are made available to mission commanders and aircrews planning current flight operations.

This program is Budget Activity 7 - Operation System Development because it provides funding for the modernization of a currently existing and operating system.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 95.908 99.405 0.000 0.000 0.000
Current President's Budget 95.908 101.587 93.102 0.000 93.102
Total Adjustments 0.000 2.182 93.102 0.000 93.102

• Congressional General Reductions 0.000
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 -1.018
• Congressional Adds 3.200
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments 0.000 0.000 93.102 0.000 93.102

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 675117: Integration Development

Congressional Add:  Commercial Off The Shelf (COTS) Technology for Space C2. 0.000 3.200
Congressional Add Subtotals for Project: 675117 0.000 3.200

Congressional Add Totals for all Projects 0.000 3.200

Change Summary Explanation
The FY 2010 Congressional Add for Commercial Off The Shelf (COTS) Technology for Space C2 will be reprogrammed to PE 0305614F, Joint Space Operations
Center (JSpOC) Mission Systems (JMS) to be executed in accordance with Congressional intent.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
674372: Space C2 Operations

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

674372: Space C2 Operations 23.733 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 32.611
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In FY10, Project 674372, Space C2 Operations efforts transferred to PE 0305614F, JSpOC Mission Systems (JMS).

A. Mission Description and Budget Item Justification
Space Command and Control (C2) system provides integrated space information and C2 of space forces for the Joint Functional Component Command for Space
(JFCC-SPACE).  It will allow CDRJFCC-SPACE to plan, direct, coordinate, and control operations of assigned forces.  Specifically, the system will provide CDRJFCC-
SPACE with the following abilities:
- Monitor:  Status, activities and environment for assigned / attached space forces
-  Assess:  How space forces support the battle space; provides impacts of changes to force status; impacts of enemy forces on space assets
-  Plan: Space operations to support theater and national ops
-  Execute:  Issue Joint Space Tasking Order; track task performance; adapt tasking to changing situations

Space C2 program will provide a net-centric, service oriented architecture along with space C2 services to meet the needs shown above.  Space C2 mission
applications are provided in an incremental approach.

Activities also include studies and analysis to support both current program planning and execution and future program planning.

The program is Budget Activity 7, Operational System Development, because it consolidates and unify Air Force air and space C2 development and integration.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Major Thrust:  Space C2 Technology development and demonstration of key elements (e.g., Space User
Defined Operational Picture (UDOP) and key core services).

8.722 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
674372: Space C2 Operations

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
In FY 2009:  Integration of the UDOP as well as Space Situational Awareness and attack assessment
services on the to-be services oriented net-centric system architecture for the development phase.
Funding for preliminary design Space C2 mission applications risk reduction.  Demonstration of
maturity for Critical Technical Elements (CTEs).

FY 2010 Plans:
In FY 2010:  N/A

FY 2011 Base Plans:
In FY 2011:  N/A

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

Major Thrust:  Provide an integrated theater/space C2 operational environment and service oriented, net-
centric architecture.

FY 2009 Accomplishments:
In FY 2009:  Establishment of interoperability across the C2 enterprise, specifically the Joint Space
Operations Center (JSpOC), other AOCs, JFCCs and the Global Operations Center (GOC).  Funding
provides for operational pilots, evaluation of 3rd party-developed space services providing foundational
core-services, and insertion of C2 capabilities for other space systems providing information to the
JSpOC.

FY 2010 Plans:
In FY 2010:  N/A

15.011 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
674372: Space C2 Operations

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
In FY 2011:  N/A

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

Accomplishments/Planned Programs Subtotals 23.733 0.000 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (13841): 
Activity Not Provided

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
Uses  risk reduction technology demonstrations and operational pilots.  Technology development performed by Air Force Research Laboratory.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
674372: Space C2 Operations

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Competitive Initial
Mission Applications C/CPFF TBD

TBD 3.274 0.000 Oct 2009 0.000 0.000 0.000 0.000 3.274 3.932

AOC-WS Infrastructure C/CPIF
Lockheed Martin
Colorado Springs,
Co

12.014 0.000 Nov 2009 0.000 0.000 0.000 0.000 12.014 12.014

Space C2 Technology
Risk Reduction C/Various

Air Force
Research
Laboratory
Albuquerque, NM

1.135 0.000 0.000 0.000 0.000 0.000 1.135 5.266

Subtotal 16.423 0.000 0.000 0.000 0.000 0.000 16.423 21.212

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering C/CPFF
MITRE
Colorado Springs,
CO

3.932 0.000 Nov 2009 0.000 0.000 0.000 0.000 3.932 6.139

A&AS C/CPFF
PASS/ETAS
Colorado Springs,
CO

3.378 0.000 Nov 2009 0.000 0.000 0.000 0.000 3.378 5.260
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
674372: Space C2 Operations

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 7.310 0.000 0.000 0.000 0.000 0.000 7.310 11.399

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 23.733 0.000 0.000 0.000 0.000 0.000 23.733 32.611

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
674372: Space C2 Operations
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
674372: Space C2 Operations

Schedule Details

Start End
Event Quarter Year Quarter Year

Space C2 Technology Risk Reduction Demonstrations and Pilots 1 2009 3 2009
Materiel Development Decision (MDD) 2 2009 2 2009
Competitive Initial Mission Applications Design Increment 1 2 2009 4 2009
Infrastructure Integration Increment 1 4 2009 4 2009
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675117: Integration Development

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

675117: Integration Development 56.192 84.826 74.720 0.000 74.720 73.877 74.423 75.605 76.789 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
FY 2010 estimate includes $3.2M FY10 Congressional Add for Commercial Off The Shelf (COTS) Technology for Space C2.  This funding will be reprogrammed in FY
2010 to PE 0305614F, Joint Space Operations Center (JSpOC) Mission Systems (JMS) to be executed in accordance with Congressional intent.

A. Mission Description and Budget Item Justification
The Air and Space Operations Center Weapon System (AOC WS), AN/USQ-163 Falconer, the senior element of the Theater Air Control System (TACS), is the
weapon system the Commander, Air Force Forces (COMAFFOR) provides the Combined/Joint Force Air Component Commander (C/JFACC) for planning, executing
and assessing theater-wide air and space operations. The C/JFACC provides air, space and cyber support to the Combined/Joint Forces Commander (C/JFC) by
coordinating, deconflicting and assessing the progress of various weapon systems to advance the C/JFC's campaign. The AOC WS develops operations strategy and
planning documents. The weapon system also disseminates tasking orders, executes day-to-day peacetime and combat air, space and cyber operations, and provides
rapid reaction to immediate situations by exercising positive control of friendly forces.

The AOC Integration Development program keeps the AOC interoperable, certified, supportable, and compliant through the integration, testing and fielding of new
capabilities and sustainment upgrades to the AOC WS baseline.  The program supports mission requirements at Geographic and Functional AOCs as well as Training
and Support and Manpower Augmentation units.  To keep the AOC current and interoperable with the COCOMs and fifth generation weapon systems/weapons,
the AOC WS program plans to evolve the AOC through the integration and test of progressively improving capabilities.  The AOC 10.1 baseline is supported by the
AOC WS Weapon System Integrator (WSI), ensuring a system of systems engineering perspective, the completion of other weapon system standardization and
modernization activities as defined in AOC WS requirements documents.  The AOC 10.2 baseline will use a modernization contractor to ensure system of systems
perspective and rigor.  This will evolve the AOC WS to a Net-Centric Environment (NCE), to build the "to be" infrastructure, and to conduct other weapon system
standardization and modernization activities as defined in AOC WS requirements documents.

Activities also include studies and analysis to support both current program planning and execution and future program planning.

The program is in Budget Activity 7 - Operation System Development because it provides funding for the modernization of a currently existing and operating system.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675117: Integration Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Major Thrust:  AOC 10.1 baseline is supported by the WSI, ensuring a system of systems engineering
perspective, the completion of other weapon system standardization and modernization activities.

FY 2009 Accomplishments:
In FY 2009:  AOC integration, development and test of items included, but not limited to, visualization,
Coalition and Joint interoperability, airspace management and deconfliction, strategy and assessment,
information assurance/security and keeping systems current and relevant to COCOM requirements.

FY 2010 Plans:
In FY 2010:  Continue AOC integration, development and test of items to include, but not limited to,
visualization, Coalition and Joint interoperability, airspace management and deconfliction, strategy and
assessment, information assurance/security and keeping systems current and relevant to COCOM
requirements.

FY 2011 Base Plans:
In FY 2011:  N/A

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

33.051 15.589 0.000 0.000 0.000

Major Thrust:  AOC 10.2  WS infrastructure modernization and mission capability integration.  Development
and test of a robust, open, net-centric infrastructure with a services-oriented architecture.

FY 2009 Accomplishments:
In FY 2009:  Obtained Materiel Development Decision approval. Completed System Requirements
Review.  Demonstrated preliminary integration of key 10.2 infrastructure subsystem technologies and
critical technology element maturity with limited mission functionality prototyping.   Conducted risk
reduction testing of candidate services-oriented architecture (SOA) integration approaches.

9.238 49.352 57.796 0.000 57.796
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675117: Integration Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
In FY 2010:  Continue demonstration of preliminary integration of 10.2 infrastructure subsystems.
Complete Preliminary Design Review and Milestone B Information Technology Acquisition Board.
Conduct full and open competition for AOC WS modernization including infrastructure development
and mission capability integration.  Continue risk reduction testing of candidate SOA integration
approaches.  Begin development of modernized AOC WS infrastructure and plan for integration of
mission capabilities.

FY 2011 Base Plans:
In FY 2011:  Continue development of modernized AOC WS infrastructure and begin integration
of mission capabilities.  Complete Delta-SRR, Delta-PDR, and Critical Design Review (CDR).
Begin planning and installation of 10.2 baseline at the Help Desk and test asset site in advance of
developmental test and evaluation. Develop initial Type 1 training packages.

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

Major Thrust:  AOC 10.3.  Studies to refine requirements for the AOC WS Increment 10.3.
FY 2009 Accomplishments:
In FY 2009:  N/A

FY 2010 Plans:
In FY 2010:  N/A

FY 2011 Base Plans:
In FY 2011:  Begin AOC WS Increment 10.3 requirements analysis and feasibility studies to identify
additional mission capabilities needed to continue to evolve the AOC WS to a net-centric environment

0.000 0.000 0.500 0.000 0.500
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675117: Integration Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
while being compliant with DoD services-oriented architecture standards, and build upon the 10.2
architecture to establish distributed operations capabilities across the globally linked AOCs.

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

Major Thrust:  Training
FY 2009 Accomplishments:
In FY 2009:  Included, but not limited to: Type 1, Part Task Trainer, Distributed Mission Operations,
Logistics Management Support and Conversion of Courseware to Computer Based Training).

FY 2010 Plans:
In FY 2010:  To include, but not limited to: Type 1, Part Task Trainer, Distributed Mission Operations,
Logistics Management Support and Conversion of Courseware to Computer Based Training).

FY 2011 Base Plans:
In FY 2011:  To include, but not limited to: Type 1, Part Task Trainer, Distributed Mission Operations,
Logistics Management Support and Conversion of Courseware to Computer Based Training).

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

2.151 1.940 2.070 0.000 2.070

Major Thrust:  Systems Engineering
FY 2009 Accomplishments:
In FY 2009:  Requirements analysis, C2 integration studies, system development support and
performance evaluation.

4.556 6.348 7.800 0.000 7.800
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675117: Integration Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
In FY 2010:  Requirements analysis, C2 integration studies, system development support and
performance evaluation.

FY 2011 Base Plans:
In FY 2011:  Requirements analysis, C2 integration studies, system development support and
performance evaluation.

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

Major Thrust:  Program Management Support
FY 2009 Accomplishments:
In FY 2009:  Supported acquisition planning, execution, and reporting for AOC WS activities

FY 2010 Plans:
In FY 2010:  Support for Acquisition planning, execution, and reporting for AOC WS activities

FY 2011 Base Plans:
In FY 2011:  Acquisition planning, execution, and reporting for AOC WS activities.

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

7.196 8.397 6.554 0.000 6.554

Accomplishments/Planned Programs Subtotals 56.192 81.626 74.720 0.000 74.720

FY 2009 FY 2010
0.000 3.200
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675117: Integration Development

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

Congressional Add:  Commercial Off The Shelf (COTS) Technology for Space C2.
FY 2009 Accomplishments:
In FY 2009:  N/A

FY 2010 Plans:
In FY 2010:  Congressional Add for Commercial Off The Shelf (COTS) Technology for Space C2 will
be reprogrammed to PE 0305614F, Joint Space Operations Center (JSpOC) Mission Systems (JMS)
to be executed in accordance with Congressional intent.

Congressional Adds Subtotals 0.000 3.200

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0207410F:  Integration
Development, (OPAF)

34.947 53.930 58.284 0.000 58.284 48.834 54.868 55.957 57.179 0.000 0.000

• PE 0207410F (1):  Integration
Development, (O&M)

155.044 99.256 138.334 0.000 138.334 149.619 158.081 161.058 163.936 0.000 0.000

D. Acquisition Strategy
AOC modernization contractor will be selected via a full and open competition.  The modernization contractor will continue to ensure system of systems perspective and
systems engineering rigor to evolve AOC to a Net-Centric environment, compliant with DoD Services Oriented Architecture (SOA) standards.  The acquisition strategy
builds on existing capabilities using evolutionary acquisition to standardize, modernize and sustain the AOC.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675117: Integration Development

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

10.1 Integration &
Version Upgrades C/CPAF

LM WSI
Colorado Springs,
CO

33.051 15.589 Nov 2009 0.000 0.000 0.000 Continuing Continuing Continuing

10.2 Integration C/Various
LM WSI
Colorado Springs,
CO

9.238 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

10.2 Modernization C/TBD TBD
TBD 0.000 49.352 Aug 2010 57.796 Aug 2011 0.000 57.796 0.000 107.148 0.000

10.3 Requirements
Studies C/TBD TBD

TBD 0.000 0.000 0.500 Nov 2010 0.000 0.500 Continuing Continuing 0.000

Training TBD/
Various

Various
Various 2.151 1.940 Dec 2009 2.070 Jan 2010 0.000 2.070 Continuing Continuing Continuing

Cong Add - COTS Tech
for Space C2 TBD/TBD Various

Various 0.000 3.200 Mar 2010 0.000 0.000 0.000 0.000 3.200 Continuing

Subtotal 44.440 70.081 60.366 0.000 60.366

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering C/Various Various 4.556 6.348 Oct 2009 7.800 Oct 2010 0.000 7.800 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675117: Integration Development

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hanscom AFB,
MA

Program Office Support C/Various
AFMC/ESC
Hanscom AFB,
MA

7.196 8.397 Oct 2009 6.554 Oct 2010 0.000 6.554 Continuing Continuing Continuing

Subtotal 11.752 14.745 14.354 0.000 14.354

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 56.192 84.826 74.720 0.000 74.720

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675117: Integration Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675117: Integration Development

Schedule Details

Start End
Event Quarter Year Quarter Year

Increment 10.1 Fielding 1 2009 1 2011
AOC 10.2 Concept Activities 1 2009 1 2009
AOC 10.2 Development/Design 2 2009 2 2010
AOC 10.2 Baseline/Integration 2 2010 4 2011
Increment 10.2 MDD 2 2009 2 2009
Increment 10.2 MS B 2 2010 2 2010
Increment 10.3 MDD 4 2011 4 2011



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #147

Air Force Page 20 of 43

Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675218: Applications Development

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

675218: Applications Development 4.130 9.337 10.980 0.000 10.980 10.100 9.968 10.076 10.263 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In FY10, Project 675242, Command and Control Air Replanning and Monitoring (C2ARM) efforts transferred to Project 675218, Applications Development, to better
align C2 capability development projects and programs.

A. Mission Description and Budget Item Justification
This budget activity funds operational development necessary to acquire, modify, and sustain segments of Air Force's Command and Control (C2) capabilities and
services.  Applications Development provides worldwide operational capabilities for AF C2 in support of DoD, Coalition Partners, and other government agencies.
These efforts focus on, but are not limited to support of the Combined/Joint Force Air Component Commander (C/JFACC), as presented to the Air and Space
Operations Center (AOC) and to other C2 systems.  Applications Development activities include but are not limited to the following: 1) Theater Battle Management Core
System (TBMCS) Force Level (FL) program which delivers joint air battle planning, management and execution capabilities; 2) Command and Control Air Operations
Suite (C2AOS) develops, matures, fields and maintains next-generation net-centric C2 services and capabilities for air battle planning, execution and management
functions; 3) Personnel Recovery Command and Control (PR C2) formerly Combat Search and Rescue Command and Control (CSAR C2) which develops and delivers
tools and services for planning and managing search and rescue efforts, and disseminating related information; and 4) Command and Control Information Services
(C2IS) which creates web-enabled information services to expose air operations data in TBMCS applications and systems using standardized schemas, such as those
developed by the Air Operations Community of Interest (AO COI).  The AO COI defines and develops air operations vocabulary and data models upon which net
centric information services are built.

Core activities include but are not limited to: 1) maintaining operational viability of the current Joint System of Record (TBMCS 1.1.3); 2) developing capabilities
to support planning and replanning of the Air Battle Plan; generation and dissemination of the Air Tasking Order; air and space defensive planning and execution;
targeting; weaponeering; personnel recovery tasks; other applications and services supporting C2 utilized in the joint environment and 3) providing support to and
participating in the AO COI to improve air operations information interoperability among all joint and coalition systems within the AO domain; 4) developing and
assessing C2 technologies that will improve joint and coalition warfighter interoperability, including participation in annual NATO Coalition Warrior Interoperability
Demonstration (CWID) activities, and 5) transitioning existing C2 capabilities to a net-centric environment.  Applications Development efforts include evaluation
and maturation of future air and space command and control concepts identified through research, risk reduction, prototyping, current operations, exercises and
demonstrations.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675218: Applications Development

Activities also include studies and analysis to support both current program planning and execution and future program planning.

The program is in Budget Activity 7 - Operation Systems Development because it provides funding for the modernization of currently existing and operating systems.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Theater Battle Management Core System (TBMCS) Force Level delivers joint air battle
planning, management and execution capabilities.

FY 2009 Accomplishments:
In FY 2009: Development of a TBMCS module on the AOC learning management system (LMS).
Contract negotiation efforts for TBMCS Maintenance Release 2 (MR2), the final large modernization
effort for TBMCS which includes some development activities.

FY 2010 Plans:
In FY 2010: N/A

FY 2011 Base Plans:
In FY 2011: N/A

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

0.649 0.000 0.000 0.000 0.000

MAJOR THRUST: NATO International Cooperation Research & Development.  Efforts to develop
Information Exchange Requirements and capabilities between TBMCS and NATO systems to promote
interoperability.

FY 2009 Accomplishments:
In FY 2009: System Air Battle Plan prototype development and NATO Coalition Warfare
Interoperability Demonstration (CWID) activities.

0.300 0.300 0.300 0.000 0.300
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675218: Applications Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
In FY 2010: Continued development of technologies that will improve joint and coalition warfighter
capability.

FY 2011 Base Plans:
In FY 2011: Continued development of technologies that will improve joint and coalition warfighter
capability.

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

MAJOR THRUST: Command and Control Information Services (C2IS) creates web-enabled information
services to expose air operations data in TBMCS applications and systems using standardized schemas.

FY 2009 Accomplishments:
In FY 2009: Efforts were funded in PE 0207410F, Project 675242, and are described in that Project
documentation.

FY 2010 Plans:
In FY 2010: Risk Reduction Efforts (RREs) for Airspace Information Service (ASIS), Air Mission
Information Service (AMIS), and Air Request Information Service (AQIS) which support the
development and refinement of program acquisition strategy.

FY 2011 Base Plans:
In FY 2011: Engineering and Manufacturing Development (EMD) of ASIS.

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

0.000 2.892 4.449 0.000 4.449

0.000 1.995 2.059 0.000 2.059
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675218: Applications Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Personnel Recovery Command and Control (PR C2) develops and delivers tools and
services for planning and managing search and rescue efforts, and disseminating related information.

FY 2009 Accomplishments:
In FY 2009: N/A

FY 2010 Plans:
In FY 2010: Go Live at National PR C2 Center with Personnel Recovery Management Software
(PRMS) v2.1.5. Continue the development and test of PRMS v3.0 which will provide theater
management of rescue (planning and execution) and a log of the rescue events, documentation and
actions in an Incident report.

FY 2011 Base Plans:
In FY 2011: Complete development and test of PRMS v3.0 software and prepare to deploy to National,
COOP and Theater sites.

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

MAJOR THRUST: Command and Control Air Operations Suite (C2AOS) develops next-generation net-
centric C2 services and capabilities for air battle planning, execution and management functions.

FY 2009 Accomplishments:
In FY 2009: Prototyping airspace management capabilities and other Risk Reduction Effort (RRE)
activities for the Airspace Management Application (ASMA).

FY 2010 Plans:
In FY 2010: RREs for ASMA and Air Mission Management Application (AMMA) to support the
development and refinement of program acquisition strategy.

3.181 4.150 4.172 0.000 4.172
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675218: Applications Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
In FY 2011: Engineering and Manufacturing Development (EMD) of ASMA.

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

Accomplishments/Planned Programs Subtotals 4.130 9.337 10.980 0.000 10.980

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0207410F:  Air and Space
Operations Center Weapon
System, (OPAF)

11.953 16.957 18.772 0.000 18.772 25.885 10.954 11.011 11.156 0.000 0.000

• PE 0207410F (1):  Air and
Space Operations Center Weapon
System, (O&M AF)

16.626 18.731 32.036 0.000 32.036 27.080 20.390 20.535 20.913 0.000 0.000

D. Acquisition Strategy
Projects will be awarded following full and open competition and will use an evolutionary acquisition strategy based on incremental development.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675218: Applications Development

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Training development C/CPAF
Lockheed Martin
Colorado Springs,
CO

0.065 0.000 0.000 0.000 0.000 0.000 0.065 0.000

PR-C2 Various/
Various

TBD
TBD 0.000 0.935 Apr 2010 1.246 Apr 2011 0.000 1.246 Continuing Continuing Continuing

C2IS TBD/TBD TBD
TBD 0.000 1.142 Feb 2010 3.060 Feb 2011 0.000 3.060 Continuing Continuing Continuing

C2AOS TBD/TBD TBD
TBD 1.083 2.315 Feb 2010 2.171 Feb 2011 0.000 2.171 Continuing Continuing Continuing

NATO ICR&D Projects Various/
Various

ESC
Hanscom AFB,
MA

0.300 0.300 Oct 2009 0.300 Oct 2010 0.000 0.300 Continuing Continuing Continuing

Subtotal 1.448 4.692 6.777 0.000 6.777

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation MIPR
46th Test
Squadron
Eglin AFB, FL

0.050 0.125 Mar 2010 0.050 Dec 2010 0.000 0.050 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675218: Applications Development

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.050 0.125 0.050 0.000 0.050

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Support
(MITRE, A&AS, Travel)

Various/
Various

ESC
Hanscom AFB,
MA

2.632 4.520 Oct 2009 4.153 Oct 2010 0.000 4.153 Continuing Continuing Continuing

Subtotal 2.632 4.520 4.153 0.000 4.153

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 4.130 9.337 10.980 0.000 10.980

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675218: Applications Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675218: Applications Development

Schedule Details

Start End
Event Quarter Year Quarter Year

PRMS 2.1.5 1 2009 4 2010
PRMS 3.0 1 2009 2 2011
PR C2 1.0 1 2011 4 2011
C2IS - Air Resource Info Service (ARIS) 1 2010 4 2011
C2IS - Air Request Info Service (AQIS) 1 2010 4 2011
C2IS - Airspace Info Service (ASIS) 3 2010 4 2011
C2IS - Air Mission Info Service (AMIS) 2 2010 4 2011
C2AOS - Airspace Mgt Application (ASMA) 3 2010 4 2011
C2AOS - Air Mission Mgt Application (AMMA) 2 2010 4 2011
TBMCS-FL (MR 1) 1 2009 4 2011
TBMCS-FL (MR 2) 1 2009 4 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675220: Unit Level

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

675220: Unit Level 6.577 7.424 7.402 0.000 7.402 7.511 7.607 7.723 7.839 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Unit Level (UL) program, as the follow on to Theater Battle Management Core Systems-Unit Level, develops, integrates, fields, and maintains an evolving
sequence of increasing software capabilities (Unit Command & Control - UC2) that support the execution of the air battle plan and the air tasking order message
received from the force level systems. Unit Level Operations software systems provide both the scheduling and mission preparation activities at the wing and squadron
level and the capabilities to report and track the success of each mission and influence decisions on future Air Battle Planning to refine future missions. Unit Level
Intelligence capabilities ensure detailed threat, target and imagery information are made available to mission commanders and aircrews planning current flight
operations. UL is fielded to the Wing Operations Center (WOC), the Maintenance Operations Center (MOC), the Squadron Operations Center (SOC), and many other
work-centers.

Activities also include studies and analysis to support both current program planning and execution and future program planning.

The program is in Budget Activity 7 - Operation System Development because it provides funding for the modernization of a currently existing and operating system.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Unit Level operations and intelligence capabilities development/integration.

FY 2009 Accomplishments:
In FY 2009: Development of the UL/UC2 Increment 2 which provides capabilities such as Situational
Awareness Portlets, Enhanced Personnel Recall, SWA Mission Report, and support to multiple Wings
with a single system.

4.785 6.505 5.299 0.000 5.299
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675220: Unit Level

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
In FY 2010: Continued development and integration of Integrated Information Management System
(IIMS) for the UL/UC2 Increment 2, and further development/integration of Situational Awareness
Portlets.  Enhancement of Incident Management capabilities that were delivered in Increment 1.
Modernization of the host hardware and operating systems to facilitate hosting the UL/UC2 in a
regional virtual server environment.

FY 2011 Base Plans:
In FY 2011: Development of the the new UC2 system first increment which will provide new
Emergency Response and Incident management capabilities; new external interfaces to eliminate
duplicate data entry; expanded Situation Awareness Portlets; and improved tasking, management, and
execution monitoring.

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

MAJOR THRUST: Testing and test support activities.
FY 2009 Accomplishments:
In FY 2009: Testing and test support activities for UL/UC2 Increment 1.

FY 2010 Plans:
In FY 2010: Testing and test support activities for UL/UC2 Increment 2.

FY 2011 Base Plans:
In FY 2011: Testing and test support activities for UL/UC2 Increment 2.

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

0.495 0.285 0.619 0.000 0.619
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675220: Unit Level

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: System Engineering

FY 2009 Accomplishments:
In FY 2009: System engineering and technical support for UL/UC2 Increments 1 and 2 development
and testing.

FY 2010 Plans:
In FY 2010: System engineering and technical support, including requirements analysis,  for UL/UC2
system Increment 2 and the follow-on UC2.

FY 2011 Base Plans:
In FY 2011: System engineering and technical support, including requirements analysis, for UL/UC2
system Increment 2 and the follow-on UC2.

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

0.639 0.339 1.017 0.000 1.017

MAJOR THRUST: Program support and travel.
FY 2009 Accomplishments:
In FY 2009: Program support and travel for UL/UC2 Increments 1 and 2 development and testing.

FY 2010 Plans:
In FY 2010: Program support and travel for UL/UC2 system Increment 2 and the follow-on UC2.

FY 2011 Base Plans:
In FY 2011: Program support and travel for UL/UC2 system Increment 2 and the follow-on UC2.

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

0.658 0.295 0.467 0.000 0.467
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675220: Unit Level

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Accomplishments/Planned Programs Subtotals 6.577 7.424 7.402 0.000 7.402

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0207410F:  Air and Space
Operations Center, (OPAF)

10.495 12.641 4.753 0.000 4.753 7.285 7.358 7.338 7.314 0.000 0.000

• PE 0207410F (1):  Air and Space
Operations Center, (O&M AF)

2.016 1.739 0.848 0.000 0.848 0.950 1.503 1.484 1.503 0.000 0.000

D. Acquisition Strategy
Projects will be awarded following full and open competition and will use an evolutionary acquistion strategy based on increment development.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675220: Unit Level

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Increment Development C/CPIF Lockheed Martin
Hampton, VA 4.780 6.790 Feb 2010 5.299 Feb 2011 0.000 5.299 Continuing Continuing Continuing

Subtotal 4.780 6.790 5.299 0.000 5.299

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Support Various/
Various

ESC
Hanscom AFB,
MA

0.658 0.295 Oct 2009 0.467 Oct 2010 0.000 0.467 Continuing Continuing Continuing

Subtotal 0.658 0.295 0.467 0.000 0.467

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675220: Unit Level

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Support MIPR 46TS
Eglin AFB, FL 0.500 0.000 Oct 2009 0.619 Oct 2010 0.000 0.619 Continuing Continuing Continuing

Subtotal 0.500 0.000 0.619 0.000 0.619

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering FFRDC MITRE
Bedford, MA 0.639 0.339 Oct 2009 1.017 Oct 2010 0.000 1.017 Continuing Continuing Continuing

Subtotal 0.639 0.339 1.017 0.000 1.017

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 6.577 7.424 7.402 0.000 7.402

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675220: Unit Level



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #147

Air Force Page 36 of 43

Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675220: Unit Level

Schedule Details

Start End
Event Quarter Year Quarter Year

TBMCS UL Ops Spiral 9.1 Patch 4 Development 1 2009 3 2009
TBMCS UL Ops Spiral 9.1 Patches 2 and 4 Fielding 1 2009 1 2010
UL/UC2 Increment 2 Development 1 2009 3 2011
UL/UC2 Inc. 2 Test Phase 1 2 2010 4 2010
UL/UC2 Inc. 2 Test Phase 2 1 2011 3 2011
UL/UC2 Inc. 1 Fielding 2 2010 1 2011
UL/UC2 Inc. 2 Fielding 2 2011 4 2011
TBMCS UL Intel Spiral 11 Development 1 2009 2 2010
TBMCS UL Intel Spiral 12 Dev. 2 2010 2 2011
TBMCS UL Intel Spiral 11 Test 3 2009 2 2010
TBMCS UL Intel Spiral 12 Test 1 2011 3 2011
TBMCS UL Intel Spiral 10.5 Fielding 2 2009 2 2010
TBMCS UL Intel Spiral 11 Fielding 3 2010 4 2011
UC2 Increment 1 Concept and Risk Reduction 1 2009 4 2010
UC2 Inc. 1 Development 1 2011 4 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675242: Command and Control Air Replanning
and Monitoring (C2ARM)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

675242: Command and Control
Air Replanning and Monitoring
(C2ARM)

5.276 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 7.532

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In FY10, Project 675242, Command and Control Air Replanning and Monitoring (C2ARM) efforts transferred to Project 675218, Applications Development, to better
align C2 capability development projects and programs.

A. Mission Description and Budget Item Justification
C2ARM (referred to as Command and Control Information Services (C2IS) in FY10 and beyond) is part of the transition of Theater Battle Management Core Systems
(TBMCS) Force Level capabilities to a net-centric environment.  Specifically, C2ARM/C2IS develops web-enabled information services to expose air operations data
in legacy TBMCS systems using standardized schemas, such as those developed by the Air Operations Community of Interest (AO COI).  The data services created
by C2ARM/C2IS provide users with a single source for authoritative air operations data, including air resources, airspace deconfliction, missions and taskings.  These
capabilities will be available to C2 users including the Air and Space Operations Centers (AOC) as well as any future follow on capability.

Activities also include studies and analysis to support both current program planning and execution and future program planning.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Command and Control Air Replanning and Monitoring (C2ARM) (referred to as
Command and Control Information Services (C2IS) in FY 2010 and beyond) efforts to develop information
services.

4.711 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675242: Command and Control Air Replanning
and Monitoring (C2ARM)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
In FY 2009: Prototyping and risk reduction efforts toward exposing air operations data using
standardized schemas.

FY 2010 Plans:
In FY 2010: N/A

FY 2011 Base Plans:
In FY 2011: N/A

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

MAJOR THRUST: System engineering associated with efforts to develop information services.
FY 2009 Accomplishments:
In FY 2009: System engineering efforts toward exposing air operations data using standardized
schemas.

FY 2010 Plans:
In FY 2010: N/A

FY 2011 Base Plans:
In FY 2011: N/A

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

0.215 0.000 0.000 0.000 0.000

MAJOR THRUST: Program support associated with efforts to develop information services. 0.350 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675242: Command and Control Air Replanning
and Monitoring (C2ARM)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
In FY 2009: Program support and travel for efforts toward exposing air operations data using
standardized schemas.

FY 2010 Plans:
In FY 2010: N/A

FY 2011 Base Plans:
In FY 2011: N/A

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

Accomplishments/Planned Programs Subtotals 5.276 0.000 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (15413): 
Activity Not Provided

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
C2IS efforts will be accomplished through CPIF and T&M delivery orders on exisitng ID/IQ contracts with approximately one data services task delivery each year.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675242: Command and Control Air Replanning
and Monitoring (C2ARM)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Product Development C/Various Solers
Arlington, VA 4.711 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 4.711 0.000 0.000 0.000 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Office Support Various/
Various

ESC
Hanscom AFB,
MA

0.350 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 0.350 0.000 0.000 0.000 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675242: Command and Control Air Replanning
and Monitoring (C2ARM)

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering C/CPFF
ESC
Hanscom AFB,
MA

0.215 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 0.215 0.000 0.000 0.000 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 5.276 0.000 0.000 0.000 0.000

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675242: Command and Control Air Replanning
and Monitoring (C2ARM)
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207410F: Air and Space Operations
Center - Weapon System (AOC-WS)

PROJECT
675242: Command and Control Air Replanning
and Monitoring (C2ARM)

Schedule Details

Start End
Event Quarter Year Quarter Year

C2ARM (C2IS) Air Resource Info Service-Risk Reduction Development Contract Award 4 2009 4 2009
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             In FY 2010, Project 674372, Space C2 Operations efforts transferred to PE 0305614F, JSpOC Mission Systems (JMS).
In FY 2010, Project 675242, Command and Control Air Replanning and Monitoring (C2ARM) efforts transferred to Project 675218, Applications Development, to better align C2 capability development projects and programs.
             The Air and Space Operations Center Weapon System (AOC WS) program element provides development of Command and Control (C2) capabilities across the entire spectrum of air and space operations from the strategic to the tactical level.  In FY 2011, there are three funded projects within the AOC WS program element.  

Integration Development supports the Air and Space Operations Center Weapon System (AOC WS), AN/USQ-163 Falconer, the senior element of the Theater Air Control System (TACS).  AOC WS is the weapon system the Commander, Air Force Forces (COMAFFOR) provides the Combined/Joint Force Air Component Commander (C/JFACC) for planning, executing and assessing theater-wide air and space operations.  

Applications Development provides worldwide operational capabilities which include core air battle planning, management, execution and personnel recovery for Air Force C2 in support of DoD, Coalition Partners, and other government agencies.   

Unit Level (UL) supports two primary mission areas: UL Operations software systems provide both the scheduling and mission preparation activities at the wing and squadron level and the capabilities to report and track the success of each mission and influence decisions on future Air Battle Planning to refine future missions. UL Intel capabilities ensure detailed threat, target and imagery information are made available to mission commanders and aircrews planning current flight operations.

This program is Budget Activity 7 - Operation System Development because it provides funding for the modernization of a currently existing and operating system.
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                         In FY10, Project 674372, Space C2 Operations efforts transferred to PE 0305614F, JSpOC Mission Systems (JMS).
                         Space Command and Control (C2) system provides integrated space information and C2 of space forces for the Joint Functional Component Command for Space (JFCC-SPACE).  It will allow CDRJFCC-SPACE to plan, direct, coordinate, and control operations of assigned forces.  Specifically, the system will provide CDRJFCC-SPACE with the following abilities: 
 - Monitor:  Status, activities and environment for assigned / attached space forces
-  Assess:  How space forces support the battle space; provides impacts of changes to force status; impacts of enemy forces on space assets
-  Plan: Space operations to support theater and national ops
-  Execute:  Issue Joint Space Tasking Order; track task performance; adapt tasking to changing situations 

Space C2 program will provide a net-centric, service oriented architecture along with space C2 services to meet the needs shown above.  Space C2 mission applications are provided in an incremental approach.

Activities also include studies and analysis to support both current program planning and execution and future program planning.

The program is Budget Activity 7, Operational System Development, because it consolidates and unify Air Force air and space C2 development and integration.
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                                 Major Thrust:  Provide an integrated theater/space C2 operational environment and service oriented, net-centric architecture.
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                                         In FY 2009:  Establishment of interoperability across the C2 enterprise, specifically the Joint Space Operations Center (JSpOC), other AOCs, JFCCs and the Global Operations Center (GOC).  Funding provides for operational pilots, evaluation of 3rd party-developed space services providing foundational core-services, and insertion of C2 capabilities for other space systems providing information to the JSpOC.
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                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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                         FY 2010 estimate includes $3.2M FY10 Congressional Add for Commercial Off The Shelf (COTS) Technology for Space C2.  This funding will be reprogrammed in FY 2010 to PE 0305614F, Joint Space Operations Center (JSpOC) Mission Systems (JMS) to be executed in accordance with Congressional intent.
                         The Air and Space Operations Center Weapon System (AOC WS), AN/USQ-163 Falconer, the senior element of the Theater Air Control System (TACS), is the weapon system the Commander, Air Force Forces (COMAFFOR) provides the Combined/Joint Force Air Component Commander (C/JFACC) for planning, executing and assessing theater-wide air and space operations. The C/JFACC provides air, space and cyber support to the Combined/Joint Forces Commander (C/JFC) by coordinating, deconflicting and assessing the progress of various weapon systems to advance the C/JFC's campaign. The AOC WS develops operations strategy and planning documents. The weapon system also disseminates tasking orders, executes day-to-day peacetime and combat air, space and cyber operations, and provides rapid reaction to immediate situations by exercising positive control of friendly forces.

The AOC Integration Development program keeps the AOC interoperable, certified, supportable, and compliant through the integration, testing and fielding of new capabilities and sustainment upgrades to the AOC WS baseline.  The program supports mission requirements at Geographic and Functional AOCs as well as Training and Support and Manpower Augmentation units.  To keep the AOC current and interoperable with the COCOMs and fifth generation weapon systems/weapons, the AOC WS program plans to evolve the AOC through the integration and test of progressively improving capabilities.  The AOC 10.1 baseline is supported by the AOC WS Weapon System Integrator (WSI), ensuring a system of systems engineering perspective, the completion of other weapon system standardization and modernization activities as defined in AOC WS requirements documents.  The AOC 10.2 baseline will use a modernization contractor to ensure system of systems perspective and rigor.  This will evolve the AOC WS to a Net-Centric Environment (NCE), to build the "to be" infrastructure, and to conduct other weapon system standardization and modernization activities as defined in AOC WS requirements documents.

Activities also include studies and analysis to support both current program planning and execution and future program planning.
  
The program is in Budget Activity 7 - Operation System Development because it provides funding for the modernization of a currently existing and operating system.
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                                 Major Thrust:  AOC 10.1 baseline is supported by the WSI, ensuring a system of systems engineering perspective, the completion of other weapon system standardization and modernization activities.
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                                         In FY 2009:  AOC integration, development and test of items included, but not limited to, visualization, Coalition and Joint interoperability, airspace management and deconfliction, strategy and assessment, information assurance/security and keeping systems current and relevant to COCOM requirements.
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                                         In FY 2010:  Continue AOC integration, development and test of items to include, but not limited to, visualization, Coalition and Joint interoperability, airspace management and deconfliction, strategy and assessment, information assurance/security and keeping systems current and relevant to COCOM requirements.
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                                 Major Thrust:  AOC 10.2  WS infrastructure modernization and mission capability integration.  Development and test of a robust, open, net-centric infrastructure with a services-oriented architecture.
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                                         In FY 2009:  Obtained Materiel Development Decision approval. Completed System Requirements Review.  Demonstrated preliminary integration of key 10.2 infrastructure subsystem technologies and critical technology element maturity with limited mission functionality prototyping.   Conducted risk reduction testing of candidate services-oriented architecture (SOA) integration approaches.
                                    
                                
                                 
                                     
                                         49.352
                                         In FY 2010:  Continue demonstration of preliminary integration of 10.2 infrastructure subsystems.  Complete Preliminary Design Review and Milestone B Information Technology Acquisition Board.  Conduct full and open competition for AOC WS modernization including infrastructure development and mission capability integration.  Continue risk reduction testing of candidate SOA integration approaches.  Begin development of modernized AOC WS infrastructure and plan for integration of mission capabilities.
                                    
                                     
                                         57.796
                                    
                                     
                                         57.796
                                         In FY 2011:  Continue development of modernized AOC WS infrastructure and begin integration of mission capabilities.  Complete Delta-SRR, Delta-PDR, and Critical Design Review (CDR).  Begin planning and installation of 10.2 baseline at the Help Desk and test asset site in advance of developmental test and evaluation. Develop initial Type 1 training packages.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                             
                                 Major Thrust:  AOC 10.3.  Studies to refine requirements for the AOC WS Increment 10.3.
                                 
                                     
                                         0.000
                                         In FY 2009:  N/A
                                    
                                
                                 
                                     
                                         0.000
                                         In FY 2010:  N/A
                                    
                                     
                                         0.500
                                    
                                     
                                         0.500
                                         In FY 2011:  Begin AOC WS Increment 10.3 requirements analysis and feasibility studies to identify additional mission capabilities needed to continue to evolve the AOC WS to a net-centric environment while being compliant with DoD services-oriented architecture standards, and build upon the 10.2 architecture to establish distributed operations capabilities across the globally linked AOCs.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                             
                                 Major Thrust:  Training
                                 
                                     
                                         2.151
                                         In FY 2009:  Included, but not limited to: Type 1, Part Task Trainer, Distributed Mission Operations, Logistics Management Support and Conversion of Courseware to Computer Based Training).
                                    
                                
                                 
                                     
                                         1.940
                                         In FY 2010:  To include, but not limited to: Type 1, Part Task Trainer, Distributed Mission Operations, Logistics Management Support and Conversion of Courseware to Computer Based Training).
                                    
                                     
                                         2.070
                                    
                                     
                                         2.070
                                         In FY 2011:  To include, but not limited to: Type 1, Part Task Trainer, Distributed Mission Operations, Logistics Management Support and Conversion of Courseware to Computer Based Training).
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                             
                                 Major Thrust:  Systems Engineering
                                 
                                     
                                         4.556
                                         In FY 2009:  Requirements analysis, C2 integration studies, system development support and performance evaluation.
                                    
                                
                                 
                                     
                                         6.348
                                         In FY 2010:  Requirements analysis, C2 integration studies, system development support and performance evaluation.
                                    
                                     
                                         7.800
                                    
                                     
                                         7.800
                                         In FY 2011:  Requirements analysis, C2 integration studies, system development support and performance evaluation.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                             
                                 Major Thrust:  Program Management Support
                                 
                                     
                                         7.196
                                         In FY 2009:  Supported acquisition planning, execution, and reporting for AOC WS activities
                                    
                                
                                 
                                     
                                         8.397
                                         In FY 2010:  Support for Acquisition planning, execution, and reporting for AOC WS activities
                                    
                                     
                                         6.554
                                    
                                     
                                         6.554
                                         In FY 2011:  Acquisition planning, execution, and reporting for AOC WS activities.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                        
                         
                             
                                 PE 0207410F
                                  Integration Development, (OPAF)
                                 
                                     34.947
                                     53.930
                                     58.284
                                     58.284
                                     0.000
                                     48.834
                                     54.868
                                     55.957
                                     57.179
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0207410F (1)
                                  Integration Development, (O&M)
                                 
                                     155.044
                                     99.256
                                     138.334
                                     138.334
                                     0.000
                                     149.619
                                     158.081
                                     161.058
                                     163.936
                                     0.000
                                     0.000
                                
                            
                        
                         AOC modernization contractor will be selected via a full and open competition.  The modernization contractor will continue to ensure system of systems perspective and systems engineering rigor to evolve AOC to a Net-Centric environment, compliant with DoD Services Oriented Architecture (SOA) standards.  The acquisition strategy builds on existing capabilities using evolutionary acquisition to standardize, modernize and sustain the AOC.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
                         
                             
                                 Product Development
                                 
                                     
                                         10.1 Integration & Version Upgrades
                                         C
                                         CPAF
                                         LM WSI
                                          Colorado Springs, CO
                                         
                                             33.051
                                             
                                                 15.589
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         10.2 Integration
                                         C
                                         Various
                                         LM WSI
                                          Colorado Springs, CO
                                         
                                             9.238
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         10.2 Modernization
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 49.352
                                                 2010-08
                                            
                                             
                                                 57.796
                                            
                                             
                                                 57.796
                                                 2011-08
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             107.148
                                             0.000
                                        
                                    
                                     
                                         10.3 Requirements Studies
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Training
                                         TBD
                                         Various
                                         Various
                                         Various
                                         
                                             2.151
                                             
                                                 1.940
                                                 2009-12
                                            
                                             
                                                 2.070
                                            
                                             
                                                 2.070
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Cong Add - COTS Tech for Space C2
                                         TBD
                                         TBD
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 3.200
                                                 2010-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.200
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Systems Engineering
                                         C
                                         Various
                                         Various
                                          Hanscom AFB, MA
                                         
                                             4.556
                                             
                                                 6.348
                                                 2009-10
                                            
                                             
                                                 7.800
                                            
                                             
                                                 7.800
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Office Support
                                         C
                                         Various
                                         AFMC/ESC
                                          Hanscom AFB, MA
                                         
                                             7.196
                                             
                                                 8.397
                                                 2009-10
                                            
                                             
                                                 6.554
                                            
                                             
                                                 6.554
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             BA07_PE_0207410F_BPAC_675117_1.jpg
                        
                    
                     
                         
                             
                                 Increment 10.1 Fielding
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 AOC 10.2 Concept  Activities
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 AOC 10.2 Development/Design
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 AOC 10.2 Baseline/Integration
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Increment 10.2 MDD
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 Increment 10.2 MS B
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Increment 10.3 MDD
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                        
                    
                
                 
                     675218
                     Applications Development
                     
                         4.130
                         9.337
                         10.980
                         10.980
                         0.000
                         10.100
                         9.968
                         10.076
                         10.263
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In FY10, Project 675242, Command and Control Air Replanning and Monitoring (C2ARM) efforts transferred to Project 675218, Applications Development, to better align C2 capability development projects and programs.
                         This budget activity funds operational development necessary to acquire, modify, and sustain segments of Air Force's Command and Control (C2) capabilities and services.  Applications Development provides worldwide operational capabilities for AF C2 in support of DoD, Coalition Partners, and other government agencies.  These efforts focus on, but are not limited to support of the Combined/Joint Force Air Component Commander (C/JFACC), as presented to the Air and Space Operations Center (AOC) and to other C2 systems.  Applications Development activities include but are not limited to the following: 1) Theater Battle Management Core System (TBMCS) Force Level (FL) program which delivers joint air battle planning, management and execution capabilities; 2) Command and Control Air Operations Suite (C2AOS) develops, matures, fields and maintains next-generation net-centric C2 services and capabilities for air battle planning, execution and management functions; 3) Personnel Recovery Command and Control (PR C2) formerly Combat Search and Rescue Command and Control (CSAR C2) which develops and delivers tools and services for planning and managing search and rescue efforts, and disseminating related information; and 4) Command and Control Information Services (C2IS) which creates web-enabled information services to expose air operations data in TBMCS applications and systems using standardized schemas, such as those developed by the Air Operations Community of Interest (AO COI).  The AO COI defines and develops air operations vocabulary and data models upon which net centric information services are built.

Core activities include but are not limited to: 1) maintaining operational viability of the current Joint System of Record (TBMCS 1.1.3); 2) developing capabilities to support planning and replanning of the Air Battle Plan; generation and dissemination of the Air Tasking Order; air and space defensive planning and execution; targeting; weaponeering; personnel recovery tasks; other applications and services supporting C2 utilized in the joint environment and 3) providing support to and participating in the AO COI to improve air operations information interoperability among all joint and coalition systems within the AO domain; 4) developing and assessing C2 technologies that will improve joint and coalition warfighter interoperability, including participation in annual NATO Coalition Warrior Interoperability Demonstration (CWID) activities, and 5) transitioning existing C2 capabilities to a net-centric environment.  Applications Development efforts include evaluation and maturation of future air and space command and control concepts identified through research, risk reduction, prototyping, current operations, exercises and demonstrations.

Activities also include studies and analysis to support both current program planning and execution and future program planning.

The program is in Budget Activity 7 - Operation Systems Development because it provides funding for the modernization of currently existing and operating systems.
                         
                             
                                 MAJOR THRUST: Theater Battle Management Core System (TBMCS) Force Level delivers joint air battle planning, management and execution capabilities.
                                 
                                     
                                         0.649
                                         In FY 2009: Development of a TBMCS module on the AOC learning management system (LMS). Contract negotiation efforts for TBMCS Maintenance Release 2 (MR2), the final large modernization effort for TBMCS which includes some development activities.
                                    
                                
                                 
                                     
                                         0.000
                                         In FY 2010: N/A
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                         In FY 2011: N/A
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                             
                                 MAJOR THRUST: NATO International Cooperation Research & Development.  Efforts to develop Information Exchange Requirements and capabilities between TBMCS and NATO systems to promote interoperability.
                                 
                                     
                                         0.300
                                         In FY 2009: System Air Battle Plan prototype development and NATO Coalition Warfare Interoperability Demonstration (CWID) activities.
                                    
                                
                                 
                                     
                                         0.300
                                         In FY 2010: Continued development of technologies that will improve joint and coalition warfighter capability.
                                    
                                     
                                         0.300
                                    
                                     
                                         0.300
                                         In FY 2011: Continued development of technologies that will improve joint and coalition warfighter capability.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                             
                                 MAJOR THRUST: Command and Control Information Services (C2IS) creates web-enabled information services to expose air operations data in TBMCS applications and systems using standardized schemas.
                                 
                                     
                                         0.000
                                         In FY 2009: Efforts were funded in PE 0207410F, Project 675242, and are described in that Project documentation.
                                    
                                
                                 
                                     
                                         2.892
                                         In FY 2010: Risk Reduction Efforts (RREs) for Airspace Information Service (ASIS), Air Mission Information Service (AMIS), and Air Request Information Service (AQIS) which support the development and refinement of program acquisition strategy.
                                    
                                     
                                         4.449
                                    
                                     
                                         4.449
                                         In FY 2011: Engineering and Manufacturing Development (EMD) of ASIS.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                             
                                 MAJOR THRUST: Personnel Recovery Command and Control (PR C2) develops and delivers tools and services for planning and managing search and rescue efforts, and disseminating related information.
                                 
                                     
                                         0.000
                                         In FY 2009: N/A
                                    
                                
                                 
                                     
                                         1.995
                                         In FY 2010: Go Live at National PR C2 Center with Personnel Recovery Management Software (PRMS) v2.1.5. Continue the development and test of PRMS v3.0 which will provide theater management of rescue (planning and execution) and a log of the rescue events, documentation and actions in an Incident report.
                                    
                                     
                                         2.059
                                    
                                     
                                         2.059
                                         In FY 2011: Complete development and test of PRMS v3.0 software and prepare to deploy to National, COOP and Theater sites.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                             
                                 MAJOR THRUST: Command and Control Air Operations Suite (C2AOS) develops next-generation net-centric C2 services and capabilities for air battle planning, execution and management functions.
                                 
                                     
                                         3.181
                                         In FY 2009: Prototyping airspace management capabilities and other Risk Reduction Effort (RRE) activities for the Airspace Management Application (ASMA).
                                    
                                
                                 
                                     
                                         4.150
                                         In FY 2010: RREs for ASMA and Air Mission Management Application (AMMA) to support the development and refinement of program acquisition strategy.
                                    
                                     
                                         4.172
                                    
                                     
                                         4.172
                                         In FY 2011: Engineering and Manufacturing Development (EMD) of ASMA.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                        
                         
                             
                                 PE 0207410F
                                  Air and Space Operations Center Weapon System, (OPAF)
                                 
                                     11.953
                                     16.957
                                     18.772
                                     18.772
                                     0.000
                                     25.885
                                     10.954
                                     11.011
                                     11.156
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0207410F (1)
                                  Air and Space Operations Center Weapon System, (O&M AF)
                                 
                                     16.626
                                     18.731
                                     32.036
                                     32.036
                                     0.000
                                     27.080
                                     20.390
                                     20.535
                                     20.913
                                     0.000
                                     0.000
                                
                            
                        
                         Projects will be awarded following full and open competition and will use an evolutionary acquisition strategy based on incremental development.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
                         
                             
                                 Product Development
                                 
                                     
                                         Training development
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Colorado Springs, CO
                                         
                                             0.065
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.065
                                             0.000
                                        
                                    
                                     
                                         PR-C2
                                         Various
                                         Various
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.935
                                                 2010-04
                                            
                                             
                                                 1.246
                                            
                                             
                                                 1.246
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         C2IS
                                         TBD
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 1.142
                                                 2010-02
                                            
                                             
                                                 3.060
                                            
                                             
                                                 3.060
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         C2AOS
                                         TBD
                                         TBD
                                         TBD
                                         TBD
                                         
                                             1.083
                                             
                                                 2.315
                                                 2010-02
                                            
                                             
                                                 2.171
                                            
                                             
                                                 2.171
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         NATO ICR&D Projects
                                         Various
                                         Various
                                         ESC
                                         Hanscom AFB, MA
                                         
                                             0.300
                                             
                                                 0.300
                                                 2009-10
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test and Evaluation
                                         MIPR
                                         46th Test Squadron
                                         Eglin AFB, FL
                                         
                                             0.050
                                             
                                                 0.125
                                                 2010-03
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Support (MITRE, A&AS, Travel)
                                         Various
                                         Various
                                         ESC
                                         Hanscom AFB, MA
                                         
                                             2.632
                                             
                                                 4.520
                                                 2009-10
                                            
                                             
                                                 4.153
                                            
                                             
                                                 4.153
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             BA07_PE_0207410F_BPAC_675218_1.jpg
                        
                    
                     
                         
                             
                                 PRMS 2.1.5
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 PRMS 3.0
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 PR C2 1.0
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 C2IS - Air Resource Info Service (ARIS)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 C2IS - Air Request Info Service (AQIS)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 C2IS - Airspace Info Service (ASIS)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 C2IS - Air Mission Info Service (AMIS)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 C2AOS - Airspace Mgt Application (ASMA)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 C2AOS - Air Mission Mgt Application (AMMA)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 TBMCS-FL (MR 1)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 TBMCS-FL (MR 2)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                        
                    
                
                 
                     675220
                     Unit Level
                     
                         6.577
                         7.424
                         7.402
                         7.402
                         0.000
                         7.511
                         7.607
                         7.723
                         7.839
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Unit Level (UL) program, as the follow on to Theater Battle Management Core Systems-Unit Level, develops, integrates, fields, and maintains an evolving sequence of increasing software capabilities (Unit Command & Control - UC2) that support the execution of the air battle plan and the air tasking order message received from the force level systems. Unit Level Operations software systems provide both the scheduling and mission preparation activities at the wing and squadron level and the capabilities to report and track the success of each mission and influence decisions on future Air Battle Planning to refine future missions. Unit Level Intelligence capabilities ensure detailed threat, target and imagery information are made available to mission commanders and aircrews planning current flight operations. UL is fielded to the Wing Operations Center (WOC), the Maintenance Operations Center (MOC), the Squadron Operations Center (SOC), and many other work-centers.

Activities also include studies and analysis to support both current program planning and execution and future program planning.

The program is in Budget Activity 7 - Operation System Development because it provides funding for the modernization of a currently existing and operating system.
                         
                             
                                 MAJOR THRUST: Unit Level operations and intelligence capabilities development/integration.
                                 
                                     
                                         4.785
                                         In FY 2009: Development of the UL/UC2 Increment 2 which provides capabilities such as Situational Awareness Portlets, Enhanced Personnel Recall, SWA Mission Report, and support to multiple Wings with a single system.
                                    
                                
                                 
                                     
                                         6.505
                                         In FY 2010: Continued development and integration of Integrated Information Management System (IIMS) for the UL/UC2 Increment 2, and further development/integration of Situational Awareness Portlets.  Enhancement of Incident Management capabilities that were delivered in Increment 1.  Modernization of the host hardware and operating systems to facilitate hosting the UL/UC2 in a regional virtual server environment.
                                    
                                     
                                         5.299
                                    
                                     
                                         5.299
                                         In FY 2011: Development of the the new UC2 system first increment which will provide new Emergency Response and Incident management capabilities; new external interfaces to eliminate duplicate data entry; expanded Situation Awareness Portlets; and improved tasking, management, and execution monitoring.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                             
                                 MAJOR THRUST: Testing and test support activities.
                                 
                                     
                                         0.495
                                         In FY 2009: Testing and test support activities for UL/UC2 Increment 1.
                                    
                                
                                 
                                     
                                         0.285
                                         In FY 2010: Testing and test support activities for UL/UC2 Increment 2.
                                    
                                     
                                         0.619
                                    
                                     
                                         0.619
                                         In FY 2011: Testing and test support activities for UL/UC2 Increment 2.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                             
                                 MAJOR THRUST: System Engineering
                                 
                                     
                                         0.639
                                         In FY 2009: System engineering and technical support for UL/UC2 Increments 1 and 2 development and testing.
                                    
                                
                                 
                                     
                                         0.339
                                         In FY 2010: System engineering and technical support, including requirements analysis,  for UL/UC2 system Increment 2 and the follow-on UC2.
                                    
                                     
                                         1.017
                                    
                                     
                                         1.017
                                         In FY 2011: System engineering and technical support, including requirements analysis, for UL/UC2 system Increment 2 and the follow-on UC2.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                             
                                 MAJOR THRUST: Program support and travel.
                                 
                                     
                                         0.658
                                         In FY 2009: Program support and travel for UL/UC2 Increments 1 and 2 development and testing.
                                    
                                
                                 
                                     
                                         0.295
                                         In FY 2010: Program support and travel for UL/UC2 system Increment 2 and the follow-on UC2.
                                    
                                     
                                         0.467
                                    
                                     
                                         0.467
                                         In FY 2011: Program support and travel for UL/UC2 system Increment 2 and the follow-on UC2.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                        
                         
                             
                                 PE 0207410F
                                  Air and Space Operations Center, (OPAF)
                                 
                                     10.495
                                     12.641
                                     4.753
                                     4.753
                                     0.000
                                     7.285
                                     7.358
                                     7.338
                                     7.314
                                     0.000
                                     0.000
                                
                            
                             
                                 PE 0207410F (1)
                                  Air and Space Operations Center, (O&M AF)
                                 
                                     2.016
                                     1.739
                                     0.848
                                     0.848
                                     0.000
                                     0.950
                                     1.503
                                     1.484
                                     1.503
                                     0.000
                                     0.000
                                
                            
                        
                         Projects will be awarded following full and open competition and will use an evolutionary acquistion strategy based on increment development.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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                         In FY10, Project 675242, Command and Control Air Replanning and Monitoring (C2ARM) efforts transferred to Project 675218, Applications Development, to better align C2 capability development projects and programs.
                         C2ARM (referred to as Command and Control Information Services (C2IS) in FY10 and beyond) is part of the transition of Theater Battle Management Core Systems (TBMCS) Force Level capabilities to a net-centric environment.  Specifically, C2ARM/C2IS develops web-enabled information services to expose air operations data in legacy TBMCS systems using standardized schemas, such as those developed by the Air Operations Community of Interest (AO COI).  The data services created by C2ARM/C2IS provide users with a single source for authoritative air operations data, including air resources, airspace deconfliction, missions and taskings.  These capabilities will be available to C2 users including the Air and Space Operations Centers (AOC) as well as any future follow on capability.

Activities also include studies and analysis to support both current program planning and execution and future program planning.
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                         C2IS efforts will be accomplished through CPIF and T&M delivery orders on exisitng ID/IQ contracts with approximately one data services task delivery each year.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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